NG9-1-1
DEPLOYMENT
CUT OVER
QUARTER

v. 20191115

2020 Q1

2020 Q2

2020 Q3

2020 Q4

SCHEDULED LOCALITIES

Timing for NG9-1-1 Deployment quarter may move up if diverse connectivity, GIS
data onboarding, and call handling equipment preconditions are met.
Localities are listed in alphabetical order, not deployment order.

Specific cut over dates will be scheduled at a later time.

Alexandria
Alleghany
Arlington
Buckingham
Charlotte
Clarke
Covington

Brunswick
Charles City
Culpeper
Emporia
Fluvanna
Frederick
Fredericksburg

Amelia
Caroline
Chesterfield
Colonial Heights
Cumberland
Dinwiddie
Essex
Gloucester

Chesapeake
Eastern Shore
Hampton
Isle of Wight

Fairfax
Falls Church
Farmville
Fauquier
Floyd
Franklin City
Goochland

Greensville
King George
Louisa
Madison
Middlesex
Orange
Page
Pittsylvania

Hanover
Henrico
Hopewell
King and Queen
King William
Lancaster
Mathews
Mecklenburg

James City
Newport News
Norfolk
Roanoke City

Loudoun
Manassas
Manassas Park
Metro Washington AA
Prince William
Stafford

Portsmouth
Rappahannock
Richmond Amb. Auth.
Richmond County
Spotsylvania
Staunton
Virginia Beach
Winchester

New Kent
Northumberland
Petersburg
Powhatan
Prince George
Richmond City
Sussex
Westmoreland

Southampton
Suffolk
Surry
York

BOUNDARIES

PSAP and Provisioning

Boundaries mutually
agreed to and sent to
VITA no later than:

As Soon As Possible

December 2019

February 2020

May 2020

GIS PROJECT START

Locality, Intrado,
VITA kickoff meeting
scheduled no later
than:

November 2019

December 2019

March 2020

June 2020

GIS PROJECT END

Mutual agreement that GIS
data supports i3 geospatial
call routing. Must be 90 days

before cutover date.

December 2019

February 2020

May 2020

August 2020

NG9-1-1
DEPLOYMENT
PHASE END DATE

31 March 2020

30 June 2020

30 September
2020

31 December
2020
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Locality, Intrado,

Boundaries mutually VITA kickoff meeting

agreed to and sent to scheduled no later
VITA no later than: than:

Mutual agreement that GIS
data supports i3 geospatial
call routing. Must be 90 days
before cutover date.

Timing for NG9-1-1 Deployment quarter may move up if diverse connectivity, GIS
data onboarding, and call handling equipment preconditions are met.
Localities are listed in alphabetical order, not deployment order.
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Specific cut over dates will be scheduled at a later time.

Campbell Greene
Charlottesville-UVA- Halifax Nottoway
2021 Q1 Rockbridge August 2020 September 2020 November 2020 31 March 2021
Albemarle Lunenburg
. Warren
Danville Nelson
Ambherst Botetourt Lynchburg
Appomattox Craig Roanoke County
2021 Q2 Augusta Harrisonburg- Salem November 2020 December 2020 February 2021 30 June 2021
Bath Rockingham Shenandoah
Bedford Highland Waynesboro
Buchanan New River Valley
Dickenson Norton Russell 30 September
2021 Q3 . . Tazewell February 2021 March 2021 May 2021 P
Giles Pulaski Wise 2021
Lee Radford
grlias:c?l FEiels Ul 31 December
2021 Q4 . Scott Washington May 2021 June 2021 August 2021
Franklin County 2021
Smyth Wythe

Martinsville-Henry



